

Project Information		Contract Information		Financial Information		Operational Information		Performance Information		Compliance Information		Risk Information		Reporting Information	
Project ID	Project Name	Contract No.	Contract Value	Budget	Actual Cost	Start Date	End Date	Progress %	Quality Score	Compliance Status	Risk Level	Report Date	Report Type	Report Status	Report Author
P001	Project Alpha	C001	1000000	1000000	950000	2023-01-01	2023-12-31	85%	92%	Compliant	Low	2023-10-26	Quarterly	Final	J. Doe
P002	Project Beta	C002	800000	800000	780000	2023-02-15	2023-11-30	75%	88%	Compliant	Medium	2023-10-26	Quarterly	Final	A. Smith
P003	Project Gamma	C003	1200000	1200000	1150000	2023-03-01	2024-01-31	60%	78%	Minor Issues	High	2023-10-26	Quarterly	Final	M. Brown
P004	Project Delta	C004	900000	900000	850000	2023-04-01	2023-12-31	90%	95%	Compliant	Low	2023-10-26	Quarterly	Final	K. White
P005	Project Epsilon	C005	1100000	1100000	1080000	2023-05-01	2024-02-28	55%	75%	Minor Issues	Medium	2023-10-26	Quarterly	Final	L. Green
P006	Project Zeta	C006	700000	700000	680000	2023-06-01	2023-11-30	80%	85%	Compliant	Low	2023-10-26	Quarterly	Final	N. Black
P007	Project Eta	C007	1300000	1300000	1250000	2023-07-01	2024-03-31	45%	70%	Major Issues	Very High	2023-10-26	Quarterly	Final	O. Grey
P008	Project Theta	C008	600000	600000	580000	2023-08-01	2023-12-31	95%	98%	Compliant	Low	2023-10-26	Quarterly	Final	P. Blue
P009	Project Iota	C009	1050000	1050000	1020000	2023-09-01	2024-01-31	65%	80%	Minor Issues	Medium	2023-10-26	Quarterly	Final	Q. Yellow
P010	Project Kappa	C010	950000	950000	900000	2023-10-01	2023-12-31	88%	90%	Compliant	Low	2023-10-26	Quarterly	Final	R. Purple

